
   

DRAFT 
 

RTO West 
Stage 2 

Market Monitoring  
Detailed Completion Plan 

as of 11/28/01 
 

Responsible Individual – Kristi Wallis 
 
Deliverable – Market Monitoring Plan for filing (see attached task list and outline).  
 
Approach – Work to develop a consensus recommendation on all “must have” aspects of 
RTO West market monitoring by 12/15/01; timely develop single West-wide entity. 
 

Proposed Task List and Timeline for RTO West Market Monitoring Plan 
 

Task 
No. 

Description Resp 
Party 

Type 
(Must 
Have or 
Desirable) 
For 3/1 

Com-
pletion 

Comments 

MM 1  MMCG Recommendation Regarding RTO 
West Market Monitoring Plan (Independence; 
Markets Monitored; Authority; Functions; 
Relationship to FERC/States/Provinces; 
Information [What Data/Confidentiality]) 

MMCG; 
KMW 

MH 12/14  

MM 2 Filing Utility/RRG Consideration of MMCG 
Recommendation (Ideally, Reach Consensus) 

Filers; 
RRG; 
KMW 

MH 12/19  

MM 3 Draft Market Monitoring Plan as Placeholder 
for 3/1/01 Filing  

KMW; 
MMCG 

MH 12/31  

MM 4 MMCG Recommendation Regarding Further 
Details of Market Monitoring Process  

MMCG; 
KMW 

D 12/31 Could be 
developed after 
3/1 filing; need 
guidance on 
how much to 
develop for 
filing 

MM 5 Assess Progress of 3 RTO Discussions; 
Determine Whether Appropriate to Incorporate 
into 3/1/02 Filing 

Filers; 
RRG; 
MMCG; 
KMW 

MH 2/4/02 . 

 



   

ROUGH DRAFT 
Market Monitoring Plan Outline 

 
A. Organization(s) 

1) Structure 
2) Independence 

a) Relationship with FERC/States/Provinces/RTO 
 
B. Markets to be Monitored 
 
C. Functions of MME 

1) Design Changes 
2) RTO Conduct 
3) Tariff Compliance? 
4) Market Power? 

 
D. Specifics of Market Monitoring Mechanism 

1) Information 
a) Collection 

(i) Regular Course of Business 
(ii) Special Requests? 

b) Disclosure 
(i) Confidentiality 
(ii) Timing Concerns 

 
F. Staff 
 
 
 


